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This report documents licensing activities for the Takatz Lake Hydroelectric
Project (“Project”) during the Period January, 2012 through June, 2012. Biannual progress
reports are required by Federal Energy Regulatory Commission (FERC) letter issuing a
Successive Preliminary Permit (“Permit”) for the Project, dated January 18, 2012.
PROJECT BACKGROUND and CONTACT INFORMATION

The Project would be an approximately 27 megawatt (MW) installation located on the east shore
of Baranof Island, near Sitka, Alaska. Details of the proposal are in the Successive Permit

Application, filed with the Commission on January 18, 2012.

The exact name, business address and contact numbers of the person authorized to act as agent
for the Licensee is:

City & Borough of Sitka, Electric Department
Attn: Christopher Brewton, Utility Director
105 Jarvis Street

Sitka, Alaska 99835

Phone: 907-747-1870

Fax: 907-747-3208

PROGRESS DURING the FIRST REPORTING PERIOD

Progress during this reporting period included study planning, field studies, and a Capacity
Analysis Report. The following sections document progress accomplished this period.

CONSULTATION and COMMENT

On March 27, 2012, met with FERC, including new project liaison, Lesley Kordella, in
Washington, DC for a project update.
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RESOURCE STUDIES

During this reporting period, on February 10, 2012, the CBS filed the Draft Archaeological and
Cultural Resources Report with the restricted filing list.

The Draft Botanical Resources Report for the study area that includes Baranof and Medvejie
Valleys west of the outlet end of Baranof Lake was sent to stakeholders on February 2, 2012.
This report was redone and distributed in its new form on May 17, 2012.

The Draft Botanical Resources Studies Report for the study area to the north and east of the
outlet end of Baranof Lake was distributed to stakeholders on March 27, 2012.

On March 27, 2012, the Draft Fisheries Resources Report was distributed to stakeholders.
On April 30, 2012, the Draft 2011 Wildlife Report was sent to stakeholders and filed with FERC.

The Draft Recreation Resources Study was sent to stakeholders on January 27, 2012 and the
Final Recreation Resources Report was sent on May 24, 2012.

On June 1, 2012, SHPO approved the Final Archeological Report, finding that no historic
properties would be affected in SIT-929.

On June 15, 2012, the Professional Services Agreement with TerraSond for a Bathymetric
Survey was terminated because of the excessive cost of setting up a remote site camp.

Received notification that the state legislature had approved additional funding in the amount of
$770,000 for continued project studies.

ENGINEERING STUDIES
On May 11, 2012, the Draft Overhead Transmission Line report Summary was received.
ITEMS to be COMPLETED DURING NEXT 6-MONTH REPORTING PERIOD

Plan to hold a studies planning meeting in August, 2012.

Christopher Brewton, Utility Director
City and Borough of Sitka Electric Department

Cc: Takatz Project Stakeholder list.
Lesley Kordella, FERC
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